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I. Introduction         

This is a progress report on HUD’s Strategy for Homeless Data Collection, Reporting and 
Analysis submitted to Congress in August 2001.  HUD’s Strategy can be found on HUD’s 
website at: http://www.hud.gov/offices/cpd/homeless/hmis/strategy/index.cfm.  This is the third 
progress report requested by Congress and responds to continuing Congressional interest in 
HUD’s efforts to improve homeless data collection and analysis locally and nationally.  
 
HUD identified four major activities to address Congressional direction on the need for better 
data at the local and national levels on homelessness:  (1) flexibly implementing the new 
Homeless Management Information System (HMIS) eligible activity under the Supportive  
Housing Program in the McKinney-Vento competition; (2) initiating a comprehensive technical 
assistance program to help local jurisdictions collect unduplicated client-level data by 2004; (3) 
developing an approach to obtain meaningful data for an Annual Homeless Assessment Report 
from a nationally representative sample of jurisdictions; and (4) analyzing the most viable 
approaches to obtain homeless client-level reporting in the Annual Progress Report (APR) 
submitted by HUD’s Continuum of Care (CoC) grantees.  This report will assess HUD’s 
progress in addressing each of these major activities. 
 
II. Implementing the New Homeless Management Information System 

(HMIS) Eligible Activity and Initiative  
 
A. HMIS in Continuum of Care Competitions Since 2001   
 
2001 Competition.  The February 23, 2001 homeless assistance Notice of Funding Availability 
(NOFA) notified Continuum of Care (CoC) planning bodies, state and local governments, 
homeless service providers, and advocates of the Congressional direction on local and national 
homeless data collection and analysis.  Most CoCs had less than three months to assess the 
HMIS concept and their communities’ interest in implementing a system and submit proposed 
projects for funding.  Nonetheless, the response to the initiative was greater than expected.  The 
number of communities in the middle-to-late stages of the HMIS planning process was 
encouraging, as were the number of dedicated-HMIS project applications submitted in the 2001 
competition.  In 2001, all CoCs were asked to complete a new, non-scored section of the 
comprehensive homeless plan assessing their status in implementing an HMIS.  437 CoCs 
reported on their HMIS implementation status in Exhibit 1 of the 2001 CoC application. 

 
2002 Competition.  The 2002 homeless assistance competition provided greater definition to the 
HMIS Initiative.  More communities became aware of the Congressional direction and began to 
seriously assess the HMIS concept and engage in a planning process.  In the 2002 competition, 
all CoCs were required to provide information on their strategies for implementing an HMIS and 
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asked to assess their development.  Each community’s strategy and progress in implementing an 
HMIS was rated in the overall competitive process.      

 
2003 Competition.  The 2003 homeless competition made HMIS a separate budget activity for 
all Supportive Housing Program (SHP) applications and a separate program component for 
HMIS-dedicated project applications. The importance of local CoC progress in HMIS was given 
an increased competitive rating factor.  Overall, the 2003 competition proved HUD’s HMIS 
strategy to be a collaborative, iterative, and community-based process. 

 
B. Status of CoC HMIS implementation since 2001   
 
Since 2001 CoCs have made steady progress in developing an HMIS, reviewing and selecting a 
software solution, setting up a local HMIS administrative structure, and implementing a system.   

 
• 33 percent of CoCs indicated implementation of an HMIS or were updating or 

expanding an existing HMIS in 2003, compared with 26 percent of CoCs in 2002, and 
16 percent of CoCs in 2001.   

 
• In 2003, 61 percent of CoCs indicated that they had decided to implement an HMIS and 

were selecting software and hardware, compared to 51 percent of CoCs in 2002 and 23 
percent of CoCs in 2001.  

 
• In 2003, only 5 percent of CoCs indicated that they had only begun meeting and 

considering implementation of an HMIS, compared to 22 percent of CoCs in 2002 and 
35 percent of CoCs in 2001. 

 
• Consistent with 2002 findings, in 2003 only one percent of CoCs indicated they had not 

yet considered implementing an HMIS, compared with 26 percent in 2001.  The chart 
below illustrates growth in the number of CoCs that have been implementing an HMIS 
at each of the four stages of implementation: 
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I “Implementing” refers to CoCs that 
have implemented a continuum-wide 
HMIS or are updating or expanding an 
existing HMIS. 
S “Selecting” refers to CoCs that have 
decided to implement an HMIS and are 
selecting needed software and hardware. 
M “Meeting” refers to CoCs that have 
been discussing and are considering 
implementing an HMIS. 
O “Not Considering” refers to CoCs that 
have not yet thought about implementing 
an HMIS. 
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C. SHP Funding for HMIS    
 
CoCs can utilize two approaches for funding an HMIS through the Supportive Housing 
Programs (SHP):  (1) a single dedicated-HMIS project; or (2) a cost-sharing or levy approach 
across some or all new or renewal projects.   
 
1. Dedicated-HMIS Project  
 
2001 Applications.  One method to fund an HMIS was for the CoC to submit a Supportive 
Services Only (SSO) project for the sole purpose of funding the implementation and operation of 
an HMIS.  While HUD estimated that 30 dedicated HMIS projects would be submitted, 84 
applications were received totaling $24 million.  Nearly every dedicated-HMIS project that a 
CoC proposed within its pro rata need amount was funded and 51 projects were awarded $13.3 
million; 49 of these projects were new and two were renewals.  Many of the projects not funded 
were placed below the community’s pro rata need and, therefore, received 15 need points.  
 
2002 Applications.  In the 2002 competition, 135 HMIS-dedicated projects totaling $35 million 
were submitted. HUD funded 83 of these projects for a total of $25 million, while 52 proposed 
new HMIS projects could not be funded under the competition because they fell below the 
national funding line, even though many received 40 need points.   
 
2003 Applications.  In the 2003 competition, 204 HMIS projects totaling $33 million were 
submitted.  HUD funded 142 of these projects totaling $23 million: 100 new projects ($18 
million) and 42 renewal projects ($5 million).  Sixty-two proposed HMIS projects were not 
funded because they fell below the national funding line, even through many received 40 need 
points. 
   

2001-2003 HMIS Dedicated Projects

135

83

204

142

51

84

0

50

100

150

200

250

Projects Requested Projects Awarded

N
um

be
r o

f P
ro

je
ct

s

2001
2002
2003

  

 4



2001-2003 HMIS Dedicated Project Dollars 

$24

$13

$35

$25

$33

$23

$0

$5

$10

$15

$20

$25

$30

$35

$40

Dollars Requested Dollars Awarded

D
ol

la
rs

 in
 m

ill
io

ns
2001
2002
2003

 
  
 
2. Shared HMIS Funding 
 
CoCs were also permitted to spread the cost of an HMIS across multiple SHP projects.  This 
approach allows all or some of the new and renewal SHP projects that a community would be 
including on its priority list to add to each individual project’s request as its share of the HMIS 
cost.  An SHP renewal project in 2003 could request an amendment to its current grant to include 
HMIS activities in its current budget.  Relatively few CoCs appear to have used the shared 
approach to funding an HMIS in the 2001 and 2002 competition.  The breakout of a specific 
HMIS budget category in the 2003 competition for all projects has helped identify the use of 
shared cost arrangements.  It is estimated that SHP funding of HMIS through the shared cost 
approach in one, two, or three-year projects was slightly more than five million dollars.    
 
D. Significant Developments in HMIS Implementation 
 
1. Multi-CoC Implementations 
 
One important early trend in local HMIS implementation that HUD recognized and strongly 
encouraged through program policies was the formation of metropolitan, regional, and statewide 
HMIS collaborations.  These collaborations can help lower the costs of implementation through 
economies of scale and build networks of expertise in local HMIS planning, implementation, 
operations, and data analysis.  Collaborations help aggregate individual CoC homeless data at 
larger relevant planning areas, such as at the metropolitan, regional and particularly state level.  
HUD intends to direct more technical assistance (TA) resources to encourage and support 
collaborative HMIS implementations among CoCs.  
 
Statewide HMIS Collaborations.  In 2003, HUD identified 27 states participating in some type of 
multi-CoC statewide collaborative effort, in addition to six states having only one existing CoC 
covering the entire state.  There were 11 states looking to implement at least one HMIS software 
system.  Four states were planning to aggregate data at the state level from multiple CoCs.  
Statewide collaboration efforts of one kind or the other are taking place in 12 other states. 
 

 5



Metropolitan Collaboration.  The largest and most complex example of a metropolitan HMIS 
collaboration found to date is by the Los Angeles/Orange County (LA/OC) Regional HMIS, 
comprised of the cities of Glendale, Los Angeles, Long Beach, Pasadena, Pomona, Santa 
Monica, and Los Angeles and Orange counties.  The LA/OC represents five CoCs that include a 
population base of approximately 12.5 million people and a geographic area encompassing 4,900 
square miles.  Hundreds of agencies involved in the five CoCs operate nearly 18,500 shelter beds 
for people who are homeless in the LA/OC jurisdictions.  The participating communities in 
LA/OC have agreed in principle to implement a regional HMIS and, with special HUD technical 
assistance, have completed their planning and software selection process (See later discussion of 
technical assistance for more information on the LA/OC’s HMIS initiative).      

 
III. Implementing a Comprehensive Technical Assistance (TA) Program to 

Assist Communities  
  
A. TA Contract 2001-2003  
 
HUD signed a two-year, $4.1 million TA contract with Aspen Systems, Inc. in September 2001, 
which was extended until March 10, 2004.  The Center for Social Policy at the John W. 
McCormack Institute of Public Affairs at the University of Massachusetts-Boston (U MASS) 
was a subcontractor and the principal resource for developing a variety of technical assistance 
products, such as trainings.  In addition to the UMASS experts, 15 other experienced contractors 
and consultants were retained to provide on-site technical assistance in the implementation of an 
HMIS to CoCs.  According to Aspen’s monthly progress reports, an estimated 5,182 people have 
participated in various HMIS trainings and conferences and more than 410 CoCs have received 
assistance as of March 10, 2004. 
 
B. TA Reports and Analysis   
 
The following is a description of new or updated HMIS guidance prepared under the Aspen 
contract: 
 
Homeless Management Information System: Implementation Guide.  A greatly expanded HMIS 
planning and implementation guide was placed on HUD’s website in September 2003.  The 
Guide describes eight steps in the HMIS implementation process comprised of: (1) Planning; (2) 
Designing the System – Programmatic Decisions; (3) Designing the System –Technical 
Decisions; (4) Selecting Software; (5) Funding an HMIS; (6) Implementing the System; (7) 
Implementing the System –Operating Procedures and Protocols, and (8); Using the HMIS Data. 
This guide is located at:  
http://www.hud.gov/offices/cpd/homeless/hmis/implementation/implementation.cfm. 
 
Homeless Management Information System (HMIS) Consumer Guide: A Review of Available 
Solutions.  The guide contains an in-depth review of 11 HMIS software solutions.  It discusses 
the range of technical, functional, and other considerations involved in software selection.  It 
provides useful information to assist readers during the HMIS selection process; however, each 
community's own needs should serve as the lens through which to read the document.  The guide 
helps readers to understand the range of products that are available and to narrow their search to 
those systems that have features and performance consistent with local requirements. The guide 
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should not be used exclusively to select a system.  It does not contain an exhaustive review of all 
HMIS software applications.  HUD does not endorse or recommend specific solutions and 
communities do not have to select one of the software solutions presented in the review.  The 
guide was made available to CoCs on HUD’s website in January of 2003.  This guide is located 
at:  http://www.hud.gov/offices/cpd/homeless/hmis/assistance/consumerguide/index.cfm. 
 
Cost Framework and Submission Guidance.  These guidelines assist applicants in developing 
projects for HMIS implementation through the Supportive Housing Program.  These guidelines 
also help HUD staff review conditionally awarded grants.  The Cost Framework and Submission 
Guidance complements the 2002 technical submission guidance for HMIS-dedicated projects.  
This guide is located at: 
 http://www.hud.gov/offices/cpd/homeless/hmis/assistance/costguidelines.pdf. 

 
Data Integration Paper.  The paper describes HMIS integration practices that have been or may 
be used by communities to combine data from multiple client-level and service-level database 
systems.  The first topic focuses on the integration of existing client-centered database systems 
with the larger HMIS.  The second topic focuses on the integration of services-level data from 
Information and Referral databases (including the 211 Information and Referral Initiative) with 
HMIS.  The paper documents practices from several communities, identifies common themes 
and methodologies, and includes recommendations for integration strategies based on the 
findings.  The paper was made available to CoCs on the HUD website in September 2003 and is 
located at: http://www.hud.gov/offices/cpd/homeless/hmis/assistance/dataintegration.pdf. 
 

 
C. HMIS TA-Onsite   
         
HUD provides three broad types of TA to communities: 
 

• Basic Education (Training) – Currently HUD’s training consists of three courses: 
HMIS 101, HMIS 201, and a Consumer Involvement course.  HMIS 101 is a four-
module workshop designed for CoCs who are in the very early stages of planning an 
HMIS.  It provides introductory information on HMIS and how to plan for HMIS 
implementation.  HMIS 201 is a seven-module workshop designed for CoCs that 
understand HMIS basics and are in the implementation or intermediate stage.  The 
modules are designed so that they can be “mixed and matched” depending on the 
needs of the CoCs in attendance.  The Consumer Involvement course is a four-
module workshop designed to educate consumers and provider agencies about how to 
increase consumer involvement, and the benefits of consumer involvement in HMIS 
planning and decision-making.  Approximately 99 sessions were completed. 

 
 Targeted Implementation Help (TA) – This is “advanced” TA is designed to move 

CoCs beyond basic training to HMIS implementation.  This assistance is appropriate 
for communities facing difficulty in decision-making or implementation, or for 
significant multi-jurisdiction collaborations.  First priority will go to statewide HMIS 
implementations, the balance of state or multi-CoC collaborative efforts, large city or 
county CoCs, or places seen as vital to the construction of a nationally representative 
sample of jurisdictions for the annual homeless assessment report.  Technical 
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assistance could include up to two days on-site time, and follow-up telephone and 
other (off-site) support to the community.  Approximately 112 targeted-TA sessions 
were completed. 

 
 General Information Sharing at Conferences – This involves information 

presentations in national, regional, and state conferences (sponsored by other 
organizations).  HMIS information presentations were conducted at 25 conferences. 

 
  D. TA Accomplishments as of March 2004 
 

• 236 Training/TA events:  Since the initiation of the TA contract in September 2001, 
236 training TA events have been completed.  These events have occurred in virtually 
every state and Puerto Rico (See Appendix A).  

 
• 5,182 persons received TA:  Over 5,182 have attended these HMIS training events.  

 
• TA Viewed Quite Positively:  Of the 5,182 persons who have received TA, 58 

percent of the participants turned in evaluation forms.  These evaluation forms 
indicate that the level of skills and knowledge of participants increased significantly 
and training objectives were realized.  The quality of the materials and their delivery 
were also rated very highly.  Participant evaluations also showed high satisfaction 
levels in the three major training areas:  meeting session objectives, quality of 
materials presented, and delivery of materials. 

 
• Participants:  Over half of the participants, 55 percent, were from nonprofit service 

providers. State and local governments and advocacy groups were also represented at 
these trainings.  Directors, administrators, program managers and case managers 
made up 74 percent of the participants.  

 
E. Special TA for Los Angeles/Orange County Regional HMIS   
 
The LA/OC jurisdictions agreed in principle to implement a regional HMIS and the participating 
agencies began to jointly implement a regional HMIS thereafter in order to support local data 
collection, service, and planning functions, and fulfill the HMIS directive from Congress.  The 
LA/OC asked HUD for significant assistance under the College of Experts Initiative to help 
facilitate this regional HMIS planning process.  The communities needed expert facilitators to 
conduct 20-25 meetings over several months.  The scale of the effort was beyond the resources 
available under the regular national Aspen HMIS TA contract.  Consequently, HUD utilized its 
Community Connections contract to develop a special package of TA to help further the 
LA/Orange County Regional HMIS process.  On May 5, 2003, over 300 people from LA/OC 
met for an all-day HMIS planning session.  The continuing regional HMIS planning process is 
likely to provide valuable lessons for other large complex metropolitan areas with multiple CoCs 
looking to pursue a regional HMIS strategy and implementation.  To assist the LA/OC regional 
HMIS effort, research was conducted on other jurisdictions around the country that have 
successfully implemented an HMIS.  The document, “What Works” in Partnership Building for 
HMISs: A Guide for the Los Angeles/Orange County Collaborative, highlights examples of 
decisions and practices that could help inform the LA/OC HMIS decision-making process.  It is 
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available on the HUD website at: 
http://www.hud.gov/offices/cpd/homeless/hmis/implementation/whatworks.pdf. 
 
F. New TA Contract 2004-2006 

 
HUD signed a new two-year, $3 million TA contract with The QED Group on December 31, 
2003 to continue to assist CoC communities to move from the planning stage toward HMIS 
implementation, data collection, and analysis.  The QED Group, a woman-owned small business 
located in Washington D.C., will partner with experienced professionals from the Urban 
Institute, Abt Associates, and the University of Massachusetts Center for Social Policy to: 
 

• Achieve wide-spread buy-in from CoCs and homeless service providers; 
• Provide technical assistance in the extraction, integration, and reporting of client-level 

and program-level data; 
• Facilitate a comprehensive understanding of the benefits of implementing an HMIS 

system; 
• Encourage local, regional, and national networking for data sharing and integration; 

and 
• Address the privacy and security issues that affect service providers, CoCs, and the 

homeless. 
 
The QED Group workplan will build upon and expand on previous HMIS TA efforts, including 
updates of the implementation and costs guides, and preparation of several special practical 
papers on HMIS implementation, operations and data analysis topics.  On-site TA will be 
provided directly by QED staff with previous hands-on HMIS implementation experience or by 
consultants with HMIS experience.  A variety of regional conferences and special interest forums 
will be conducted.  The QED Group will work closely with the Annual Homeless Assessment 
Report research team (see below) on providing TA to 80 national sample sites.  New vehicles for 
building networks and information sharing will be developed including an HMIS listserv that 
will be a primary mode of communication for a monthly e-newsletter, HMIS updates and HMIS 
publications.  
 
IV. The Annual Homeless Assessment Report  

A. Annual Homeless Assessment Report to Congress 
 
Congress first directed HUD to collect data from a representative sample of existing local HMIS 
in the FY 1999 HUD Appropriations Act, for inclusion in an Annual Homeless Assessment 
Report (AHAR).  Two years later, Senate Report 106-410 (prepared in conjunction with the 2001 
HUD Appropriations Act) directed HUD:   
 

“…to continue on an annual basis to provide a report on a nationally representative sample of 
data can be aggregated yearly to document the change in jurisdictions whose local MIS 
demographics of homelessness, demand for homeless assistance, to identify patterns in 
utilization of assistance, and to demonstrate the effectiveness of assistance.” 
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B. AHAR Research Project Objectives 
 
The principle objectives of HUD’s approach for preparing the AHAR are to: 
 

• Build a nationally representative sample; 
• Develop reporting standards and definitions; 
• Assist communities in building HMIS capacity; and 
• Collect HMIS reports from sample and other sites to produce the first 

AHAR by 2005. 
 
C. AHAR Research Contract 
 
In July 2002, HUD signed a three-year contract with Abt Associates Inc. to collect and analyze 
local HMIS data.  Abt Associates Inc. subcontracted with the University of Pennsylvania’s 
Center for Mental Health Policy and Research (forming the Abt/U Penn team) in order to 
develop the first Congressionally-mandated AHAR for Congress in 2005.  The Abt/U Penn team 
has undertaken several tasks required to produce that Congressional report. 
 
D. Selection of a Nationally Representative Sample of 80 Jurisdictions for the First  
AHAR  
 
While every community with an HMIS will be expected to eventually provide data to HUD for 
the national report, a special nationally representative sample of jurisdictions has been developed 
to ensure that reliable information can be generated for the AHAR in the near term.  The Abt/U 
Penn team has selected a representative sample of 80 jurisdictions (representing 71 Continuums 
of Care).  The selected sites represent a national distribution of CDBG jurisdictions within CoCs 
and include: large central cities, medium-sized (>50,000 population) cities, urban counties and 
non-entitlement areas.  These jurisdictions were selected to be representative of the entire nation 
and purposively include the largest cities with significant populations of homeless persons.  
Notably, these jurisdictions were not selected based on their progress in implementing an 
HMIS.  (See Appendix B for the proposed stratified sampling frame and the final sample list.)  

 
The Abt/U Penn team contacted the CoCs that represent the 80 jurisdictions in the sample to 
discuss the research, assess each CoC’s progress in HMIS implementation, and determine their 
willingness to participate in the AHAR sample.  If a jurisdiction was unable or unwilling to 
provide data, another jurisdiction was substituted using the original sampling criteria.  The 
selection process and invitation process was completed in May 2003.  Four jurisdictions declined 
to participate in the sample and were substituted with other willing participants.  A detailed 
description of the research is contained in Frequently Asked Questions (FAQ) at: 
http://www.hud.gov/offices/cpd/homeless/hmis/standards/hmisfaq.pdf. 
 
Participation in the HMIS sample offers a number of benefits.  CoCs will be eligible for targeted 
technical assistance from a cadre of HMIS experts who can help with HMIS implementation, 
including selecting software packages, obtaining the buy-in of local service providers, and 
identifying funding sources.  In addition, the sample sites that participated in a national 
conference in the summer of 2003 (discussed below) will receive technical assistance from the 
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Abt/U Penn team on how to use HMIS data effectively to produce reports that will be helpful for 
local planning and the preparation of grant applications. 
 
E. National HMIS Data Standards 
 
1. Proposed Notice Published July 22, 2003:  
 
The Abt/U Penn team assisted the Department in developing a draft HMIS Data and Technical 
Standards Notice that will guide HMIS data collection across the country.  The proposed Notice 
reflects a comprehensive effort of consultation with Federal agencies implementing homeless 
programs, State and local governments, Continuum of Care agencies experienced in 
implementing an HMIS, major advocacy groups, and leading academic and national experts on 
homelessness.  HUD convened over 50 representatives from these organizations for a two-day 
session on the standards in late August 2002.  The expert panel discussed the results of a review 
of existing Federal program reporting data elements and definitions as well as sensitive issues 
dealing with client consent, data confidentiality and security.   
 
In late September 2002, the Abt/U Penn team provided HUD with a draft set of standards 
reflecting the conference deliberations.  This draft was circulated to several Federal agencies and 
key HMIS and homeless research experts.  The Abt/U Penn team provided HUD with a second 
draft at the end of October 2002, followed by a third draft of the standards reflecting HUD 
comments.  HUD and Abt/U Penn convened another review session with a subset of leading 
HMIS experts for a two-day intensive review session in early February 2003.  The fourth draft of 
the standards, reflecting extensive comments from the HMIS expert panel, was provided to HUD 
in late March; after clearance at HUD and OMB it was published on July 22, 2003. 
 
The draft notice was divided into five sections.  
 
Section 1, the Introduction, presented background information on Congressional direction on 
improving homeless data collection and analysis at the local and national levels and specific 
statutorily based programmatic and planning requirements for addressing homeless needs. This 
section also described HUD’s major policy decisions regarding HMIS and the benefits of 
developing an HMIS for:  homeless persons; local homeless assistance providers; CoCs; and 
national policy makers. 
 
Section 2, the Universal Data Elements, described the data elements that are to be collected from 
all clients served by all homeless assistance programs reporting to the HMIS.  Universal data 
elements (including name, date of birth, race, ethnicity, and veteran status) are needed for CoCs 
to understand the basic dynamics of homelessness in their communities and for HUD to meet 
Congressional direction to: develop unduplicated counts of homeless service users at the local 
level; describe their characteristics; and identify their use of homeless assistance and mainstream 
resources.   
 
Section 3, the Program-specific Data Elements, described program-specific data elements many 
of which are required for HUD McKinney-Vento Act grantees and sponsors to complete Annual 
Progress Reports (APRs).  In the future HUD intends to use HMIS data as a basis for completing 
APRs.  
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Section 4, Standards for Data Confidentiality and Security, and Section 5, Technical Standards, 
described how data are to be safeguarded and the requirements for HMIS applications and for the 
entities that are responsible for storing HMIS data.   
  
2. Public Comments on the Proposed Notice 

 
The 60-day public comment period for the proposed rule closed on September 22, 2003.  HUD 
received over 700 pages of comments on the proposed notice from 167 commenters, representing 
a variety of organizations and entities.  Comments were received from:  members of CoCs and 
homeless service providers; disability and domestic violence advocacy groups; homeless and 
low-income housing advocacy organizations; HMIS software vendors; legal and privacy 
organizations; federal, state, county and city government agencies; a public housing authority; 
consulting firms and research organizations; academia; and the general public.  Overall, more 
than 1,600 distinct comments on the proposed notice were reviewed. 

 
The comments expressed a wide range of viewpoints reflecting the diversity of organizations that 
will be implementing the standards. Very few commenters expressed unqualified support for, or 
opposition to, the proposed notice.  Instead, many commenters mixed broad statements of 
support with criticisms of specific provisions in the notice.  The statements of support frequently 
commended HUD for issuing the proposed notice, stating that uniform data collection and 
technical standards will benefit homeless persons, the programs that serve them, and the policies 
designed to address homelessness.  Some commenters wrote that accurate HMIS data will 
“improve services provided to homeless families and individuals,” help agency staff to 
“streamline referrals and coordinated case management,” and comprise “one of the cornerstones 
of a comprehensive program to prevent and end homelessness.”  A few commenters urged HUD 
to expand the scope of the proposed notice by requiring all programs affected by the notice to 
share HMIS data, and some commenters recommended adding data elements or questions to the 
final notice.   
 
The criticisms raised by the commenters generally focused on the data collection requirements 
and the privacy and security standards of the proposed notice.  A number of commenters 
expressed concerns that the data collection requirements would be burdensome to program staff 
or invasive of client privacy.  Some commenters believed the proposed requirements would take 
time away from service provision and potentially discourage clients from seeking services.  
Other commenters expressed concerns about the implication of the proposed notice for particular 
subpopulations.  Some commenters took the position that the collection of disability-related 
information and other medical information violates fair housing or privacy laws and could lead 
to discriminatory housing practices.  Several domestic violence groups were particularly 
concerned with the collection of personal identifying information, and stated that the privacy 
standards in the notice are inadequate to protect the safety of domestic violence victims.  On the 
other hand, a number of commenters indicated that the security standards were overly 
prescriptive and costly to implement.  A number of HMIS practitioner experts, individually and 
as a group, provided detailed comments on the data elements, major policy decisions, data 
elements and the privacy and technical standards.  
 
HUD and the Abt/U Penn team completed a thorough analysis and summary of the comments.   
A comprehensive review of the proposed standards was undertaken by experts in privacy law 
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and HMIS practitioners were further consulted about issues and potential responses to the 
concerns raised by the comments.    
 
The proposed Final Notice is in Departmental clearance and after OMB clearance, publication is 
expected in the Federal Register in late spring 2004.  The Final Notice’s preamble will include 
an exhaustive summary of the comments with HUD’s specific responses to them. 
 
F. Providing TA to Communities on the AHAR 
 
1.  National Meeting of HMIS Sample Sites  
 
A national HMIS conference on the AHAR research project was held on July 14 and 15, 2003 at 
the National Conference Center in Lansdowne, Virginia.  Two representatives from nearly every 
sample site attended (at HUD’s expense) the two-day meeting.  In addition, other categories of 
attendees were: one representative from each state and Puerto Rico that did not have a site in the 
research sample; representatives from experienced HMIS communities that were not part of the 
research sample; and representatives from various Federal agencies and national advocate 
groups.  All together, there were over 200 attendees at the conference.   
 
The conference consisted of sessions on:  HUD implementation; HMIS data standards; AHAR 
research project; privacy and confidentiality issues; policy application of HMIS data; ensuring 
reliable HMIS data; and technical issues in obtaining accurate counts of the homeless with HMIS 
data.  Breakout sessions by region were held to build networks and discuss issues and concerns.  
Conference attendees evaluated the conference as “very good”.  A number of specific questions 
raised during the conference resulted in the development of a list of Frequently Asked Questions 
(FAQs) regarding AHAR and HMIS activities and where to direct users to various sites on the 
HUD website:   
http://www.hud.gov/offices/cpd/homeless/hmis/standards/hmisfaq.pdf. 
 
2.  TA Guide for CoCs on Local Uses of HMIS Data  
 
A TA guide is being developed to assist CoCs in the collection and analysis of HMIS data to 
analyze the homeless population, improve homeless programs and service delivery and assess a 
community’s progress toward the ultimate goal of eliminating homelessness.  Topics to be covered 
in the guide will include: how HMIS data can help a community better understand homelessness; 
how HMIS data can be used to measure a community’s progress in reducing homelessness; and 
how HMIS data may be linked with other local data sets to determine access to mainstream 
resources and programs and how many persons become homeless following discharge from local 
institutions such as hospitals, prisons and jails.  The experience of communities with mature HMISs  
using their data will be described.  In addition, alternative extrapolation techniques for using HMIS 
data are being tested in several communities, and the results will be presented in the guide.  The 
guide is expected to be available in the summer of 2004.  
 
3.  Outreach to Sample Sites 

The Abt/U Penn team will be contacting the sample sites regularly to document their progress in 
developing HMIS capacity to report for the AHAR and to answer any questions they have. Many 
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sample sites are in the process of developing their HMIS capacity and will be assisted with TA 
provided by The QED Group.  A September/October 2003 survey of the sample sites revealed 
the level of HMIS implementation at that time:  
 

• Sites in pre-planning phase       4% 
• Planning and design (e.g., evaluating software)    34% 
• Developing (e.g., purchased software and planning 

 for implementation)       23% 
• Semi-operational (e.g., some providers in the system, recruiting  

others to participate)       19% 
• Operational/expanding (substantial provider coverage)   21% 

 
The sites that do not have operating HMIS systems are working to develop this capacity as quickly 
as possible.  More than two-thirds of sites are using or will use commercially available software 
products that will be quickly adapted to the new data standards.  The overwhelming majority of 
sites have indicated that they expect a smooth transition to the standards.  At the same time, all but 
the most experienced sites will need to concentrate their efforts initially on recruiting providers to 
participate in HMIS as well as ensuring good data quality. 
 
G. Current Status of the HMIS Data and Technical Standards and AHAR 

Following the release of the draft standards and a public comment period (July to September 
2003), the standards are now being revised.  Given HUD/OMB clearance requirements, the final 
notice will likely be issued in the spring of 2004. Thus, HUD cannot expect the sample sites to 
begin collecting data that is compliant with the standards until the summer of 2004, at the 
earliest.  In order to keep to the original project schedule, we will need to rely on less than one 
year’s worth of data for the first AHAR.  Based on preliminary discussions with HUD’s Abt/U 
Penn research team, HUD will propose to obtain reports from the sample sites based on up to 
three months of data, preferably for the period September to November 2004.  An advantage of 
this timing for many sites is that their data will be reviewed and any problems can be addressed 
at an early stage of HMIS implementation.   
 
Given the stage of HMIS implementation for most sites, the sites will focus on analyzing and 
reporting the universal data elements for the first AHAR (representing a total of ten data 
elements that are collected from homeless persons).  These are the most basic data elements—
including name, date of birth, gender, race, and ethnicity.1  Once provider coverage and data 
quality have reached acceptable levels, HUD will consider collecting and analyzing a subset of 
program-specific data elements for the AHAR.   
 
1.  Expert Panel Input on Methodological Issues   
 
There are several key methodological issues to address in developing the AHAR.  A second expert 
panel convened on November 5, 2003 in Washington D.C. for an all-day discussion on 
significant research issues in preparing the AHAR.  Over 40 participants attended the meeting, 
including several national advocates, academic/public policy experts, HMIS practitioners, and 
                                                 

1 The research will also make use of several computer-generated data elements including program entry and exit date. 
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representatives from various Federal agencies.  The expert panel focused on three key issues and 
provided important guidance on each.  
 
Typology of Homeless Residential Programs.  The panel provided guidance on nationally 
applicable definitions and standards for a homeless programs typology.  The typology will be 
applied to local homeless facilities to enable jurisdictions to compute their coverage of beds by 
program type (emergency, transitional, permanent housing). Various factors distinguishing 
emergency shelters from transitional housing were discussed.    
 
Specifications for National CoC Provider Inventory in HUD’s SuperNOFA.  The panel reviewed 
the information HUD currently collects through the SuperNOFA process and discussed possible 
changes. The panel addressed the usefulness and necessity of CoCs developing comprehensive 
inventories of residential housing for the homeless.  A representative from the City of 
Seattle/King County planning agency presented information on its annual comprehensive 
inventory of emergency shelter, transitional and permanent supportive housing for homeless.  
The Housing Inventory specification contained in HUD’s McKinney-Vento CoC application 
process was presented and suggestions for its improvement were discussed.  This housing 
inventory is likely to play an important role in the extrapolation of information from local HMIS 
systems.  The information on the housing inventory may supplement HMIS data to be reported in 
the AHAR. 
 
Extrapolation Methods and Criteria for Minimum Bed Coverage.  The panel discussed several 
extrapolation techniques and recommended additional testing in other jurisdictions to determine 
the most accurate extrapolation approach.  Extrapolation techniques are likely to be needed in 
local as well as national analysis of HMIS data because some emergency and transitional shelters 
may not choose to participate in a local HMIS.  The results of the extrapolation testing will be 
provided in the TA guide for local use of HMIS data.  
 
2.  Proposed Format and Content for the AHAR    
 
The first AHAR will be prepared for Congress in 2005.  The report will be based on HMIS data 
to be collected from a representative sample of 80 jurisdictions from across the country and other 
jurisdictions with suitable data.  The HMIS data will be collected in aggregate form from the 
AHAR sites using Excel table shells.  In requesting data for the first AHAR, HUD will balance 
the goal of providing a thorough national report on homelessness in the United States with 
several practical realities including: limited but growing HMIS capacity at the local level; the 
projected release date of the final HMIS data and technical standards; and the reporting burden 
that this project presents for communities.   
 
3. AHAR Data Reporting Burden  

HUD’s goal is to maximize the participation of sample sites and CoCs in AHAR data collection 
for the first report and beyond.  The primary way to accomplish this is to keep the AHAR data 
collection burden as minimal as possible, particularly as communities focus on increasing 
provider participation and improving data quality.  This can be achieved by thoughtful 
consideration of the amount of data requested, as well as the data analysis and processing steps 
that the sample sites will be required to complete. 
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With this in mind, HUD will ask sample sites to complete approximately ten to twelve tables for 
the first AHAR.  The draft tables will be “pilot tested” at a few sample sites to determine what 
types of problems local staff may encounter in completing them.  While we are not concerned 
about tables that involve simple counts, we want to make sure that local staff can readily complete 
tables requiring data manipulation.  We will finalize the site-level table shells after this pilot test. 
 
HUD also plans to disseminate hard copies of the table shells soon after they are finalized.  An Excel 
version of the table shells will be developed with automated calculations and consistency checks to 
make accurate completion of the tables as simple as possible for the sites.  Ongoing technical 
assistance will be provided by telephone to help sites with data collection and analysis issues.  An in-
person visit is planned to each site to provide hands-on assistance to complete the data shells.  
 
HUD is not encouraging submission of client-level data in lieu of completed table shells because 
it is beneficial for local HMIS staff to develop the capability to manipulate the data themselves 
and will ensure a more efficient data collection process for future AHARs.  However, if a site 
requests, we will accept client-level data and complete the table shells for the first AHAR.  In 
this case, a Memorandum of Understanding would be developed between the research team and 
the site describing the approved uses of the data and privacy and data confidentiality procedures.  
Every effort will be made through our outreach activities to help these sites build the capacity to 
complete the tables in future years. 
 
4. Draft AHAR Outline 
 
This section presents an overall outline for the first AHAR.  In general, the AHAR is organized 
around five main questions: 
 

• How many people are homeless in the United States at some time during the study 
period?  The question will be addressed by obtaining an unduplicated count of persons 
who use homeless services, such as emergency shelters, transitional housing, street 
outreach, or supportive services for people who are homeless. 

 
• Who uses homeless services?  The research team will look at types of households and 

demographic characteristics and compare the users of homeless services with the U.S. 
population and those living in poverty.  

 
• Where do people who use homeless services live? The research team proposes to address 

this question by looking at different regions of the country, different types of jurisdictions 
(e.g., central cities versus suburbs), and at different prior living situations.  With the 
exception of prior living situation, we will compare the locations of homeless service 
users to the general and poverty populations. 

 
• What are the patterns of homeless service use for different types of users?  The research 

team plans to describe the numbers of homeless single adults, persons in households with 
children, and unaccompanied youth using different types of housing and services.  It will 
also discuss the average length of stay in shelters for different types of users, as well as 
the typical number of service encounters and service days. 
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• Who lives in permanent supportive housing?  The research team will examine the 

characteristics of homeless persons who reside in these facilities and compare these to the 
characteristics of the overall homeless population. 

 
V. Implementing a Homeless Client-Level HUD McKinney-Vento Program 

Reporting System    
 
As a part of its overall strategy, HUD proposed assessing the technical feasibility of receiving 
client-level reporting on homeless client characteristics and outcomes through the Annual 
Progress Report (APR) for each of its several thousand CoC projects.  HUD sought to assess the 
technical issues and program implications of client-level reporting from its grantees, including 
but not limited to, the following:  proposed alternatives, their costs for HUD and grantees, 
implementation advantages and disadvantages, issues of confidentiality, and the use of HMISs to 
provide client-level APR reporting.   
 
A. Client Level Reporting in HUD Homeless Programs   
 
HUD has concluded that the HMIS initiative will include no federal effort to track homeless 
people and their identifying information beyond the local level.  HUD has no plans to develop a 
national client-level database with personal identifiers of homeless service users, having 
concluded that such plans would create serious impediments to provider participation in local 
HMISs and client use of local services.  This consideration was weighed against the advantages 
of a national database with personal identifiers that could be used to more accurately identify 
mainstream service use by homeless persons and analyze data on the characteristics of homeless 
persons nationwide.  It was decided that these objectives could be accomplished through analysis 
of de-identified HMIS data compiled from CoCs across the country.   
 
HUD has also decided that it will not seek client–level data in APRs submitted by CoC grantees 
or by recipients of HUD’s Emergency Shelter Grants program assistance.    
 
B. Standardizing HUD Reporting and Coordination with Other Federal Agencies  
 
HUD will undertake a comprehensive review of its current APR and Emergency Shelter Grants 
reporting under the Integrated Disbursement and Information System (IDIS) with a goal of 
making the reporting of client information across these programs more effective and more 
standardized where possible.  HUD will continue efforts started during the development of the 
HMIS Data Standards to coordinate its reporting standards with other Federal agencies that serve 
homeless persons under the McKinney-Vento Act.       
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Appendix A: 
 

HMIS Trainings (T), Technical Assistance (TA) and Conference Events (C) 
October 2002-March 2004 

 
 

 

State 

 
 

Location/Event Type 

 

Date 

 

Status/(CoCs served) 

 NEW ENGLAND REGION   

Meriden (T) 2/26/02 Completed (11) Connecticut  

North Haven (C) 11/13/02 Completed (11) 
Augusta (T) 12/4–5/02 Completed (3) Maine 
Portland (CI/TA) 1/14/03 Completed (3) 

Massachusetts Lowell (T) 1/16/03 Completed (12) 
 Attleboro (TA) 12/12/03 Completed (1) 
New Hampshire Manchester (CI/TA) 3/25/2003 Completed (3) 

Providence (T) 6/25/02 Completed (1) Rhode Island 
Providence (CI) 3/14/03 Completed (1) 

Vermont Waterbury (T) 7/16/02 Completed (4) 
 White River Junction (CI) 8/11/03 Completed (4) 
 Waterbury (TA) 8/19/03 Completed (4) 
 NEW YORK/NEW JERSEY REGION   

Rochester (T) 4/12/02 Completed (5) 
Saratoga Springs (T) 5/9/02 Completed (6) 
Long Island (TA) 5/21/02 Completed (2) 
Orange County (T) 5/22/02 Completed (1) 
New York City (T) 7/23/02 Completed (1) 
NYC Center for Urban Community Services 9/2002 Completed (1) 
Orange County (TA) 10/8/02 Completed (1) 
Rockland County (TA) 10/8/02 Completed (1) 
Nassau/Suffolk County (TA) 10/9/02 Completed (1) 
Syracuse (TA) 11/20/02 Completed (12) 
Albany (TA) 12/3/02 Completed (1) 
New York City (TA) 1/13/03 Completed (1) 
New York City (TA) 4/1–2/03 Completed (1) 
Ulster County (TA) 5/19/03 Completed (1) 
Auburn (C) 10/6/03 Completed (13) 
New York City (CI) 1/04 Completed (1) 
New York City (TA) 1/26/04 Completed (1) 

New York  

Syracuse/Clay/Onondaga County (TA) 2/4/04 Completed (1) 
Newark (T) 4/22/02 Completed (9) 
Newark (TA) 1/9–10/03 Completed (1) 

New Jersey  

Trenton (TA) 3/10–11/03 Completed (5) 
 Bergen County (Phone TA) 102//03 Completed (1) 
 Bergen County (TA) 3/1/2004 Completed (1) 
 Brick (TA) 1/9/03 Completed (1) 
 Camden (TA) 2/3/04 Completed (1) 
 MID-ATLANTIC REGION   

Wilmington (TA) 9/17-18/02 Completed (1) Delaware 
Wilmington (T-201) 4/3–4/2003 Completed (1) 

Washington DC 
National COSCDA (C) 11/13-15/02 Completed (16) 

Ann Arundel (T) 5/2/02 Completed (14) 
Baltimore (C) 6/20-21/02 Completed (4) 
Baltimore (TA) 12/18/02 Completed (1) 
Baltimore (TA) 1/17/2003 Completed (1) 

Maryland 

Baltimore (TA for State) 4/8/2003 Completed (1) 
 Montgomery County (Phone TA) 12/03 Completed (1) 
 Columbia  3/3/04 In process 
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State 

 
 

Location/Event Type 

 

Date 

 

Status/(CoCs served) 

Pittsburgh (T) 5/2/02 Completed (7) 
Philadelphia (T) 5/23/02 Completed (7) 
Pittsburgh (T-201) 3/12–13/2003 Completed (11) 
Erie County (TA) 4/11/03 Completed (1) 

Pennsylvania 

Harrisburg (T) 6/3–4/03 Completed (8) 
 Philadelphia (TA) 12/10/03 Completed (1) 
 Harrisburg (Meeting) 12/03 Completed (1) 
 Westmoreland County (Meeting) 1/23/04 Completed (1) 

Richmond (T) 5/2/02 Completed (6) 
Arlington (T) 6/25/02 Completed (5) 
Roanoke (C) 9/11-13/02 Completed (16) 

Virginia 

Charlottesville (Phone TA) 11/2002 Completed (1) 
 Hampton (TA) 2/04 In process 

Charleston (T) 5/16/02 Completed (5) 
Charleston (T-201) 2/19–20/2003 Completed (4) 

West Virginia 

Wheeling (TA) June 2003 In process 
 SOUTHEAST/CARIBBEAN REGION   

Birmingham (T) 1/29/02 Completed (6) 
Birmingham (T for all AL) 1/15/03 Completed (6) 
Birmingham (TA for S. AL) 1/16/03 Completed (4) 
Birmingham (TA Pham only) 1/16/03 Completed (1) 
Huntsville (TA for N. AL) 2/4/2003 Completed (1) 
Mobile (TA) 3/10/03 Completed (1) 

Alabama 

Montgomery (TA) 3/11/03 Completed (1) 
 Montgomery (TA) 9/23-9/24/03 Completed (1) 
 Mobile (TA) 3/2004 Completed (1) 
 Orange Beach C) 11/13-11/14/03 Completed (6) 

Aguadilla, PR (TA) 2/19/04 Completed (1) 
San Juan, PR (TA) 2/23/04 Completed (1) 
ASSMCA of PR 3/1/04 Completed (1) 
Caguas, PR (TA) 3/2/04 Completed (1) 
Cayey PR (TA) 3/3/2004 Completed (1) 
San Juan, PR (C) 4/4-5/02 Completed (1) 
San Juan, PR (T) 5/2/02 Completed (1) 
Caguas, PR (T) 6/6/02 Completed (1) 
Ponce, PR (TA) 6/12/02 Completed (1) 
St. Croix, USVI (T) 8/29/02 Completed (1) 
St Thomas, USVI (T) 8/30/02 Completed (1) 
Aguadilla, PR (T) 12/11/2002 Completed (1) 
Ponce, PR (T-101) 3/26/03 Completed (1) 
Mayaguez, PR (T-101) 2/11/04 Completed (1) 
Aguadilla, PR (TA) 3/19/03 Completed (1) 
Aguadilla, PR (T-201) 4/9/03 Completed (1) 

Caribbean 
(Puerto Rico/USVI) 

BoS, PR (T-101) 4/29/03 Completed (4) 
  St. Thomas, USVI (T-201) 5/29-5/30/03 Completed (1) 
  St. Croix, USVI (T-201) 6/5-6/6/03 Completed (1) 
 BoS, PR (TA) 6-7/03 Completed (1) 
 Yabucoa, PR (TA) 7/3/03 Completed (1) 
 Cayey, PR (TA) 7/3/03 Completed (1) 
 Ponce, PR (TA) 9/25/03 Completed (1) 

Naples (T) 7/9/02 Completed (2) 
Key West (T) 7/11/02 Completed (1) 
Pinellas County (T) 7/26/02 Completed (1) 
Tallahassee (T) 8/16/02 Completed (5) 
Orlando (C) 10/7-8/02 Completed (12) 
Miami (C) 11/13-15/02 Completed (12) 
Lee County (TA) 3/3/03 Completed (1) 
Gainesville (T-201/TA) 3/20–21/03 Completed (6) 
Sarasota (T-201/TA) 3/27–28/03 Completed (6) 

 
Florida 
 
 
 
 
 
 
 
 Tallahassee (T-201/TA) 4/2/03 Completed (6) 
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State 

 
 

Location/Event Type 

 

Date 

 

Status/(CoCs served) 

 
 Ft. Lauderdale (T-201/TA) 4/10–11/003 Completed (6) 
 Orlando (C) 10/20-10/21-03 Completed (6) 
 Miami (Meeting) 1/5/04 Completed (1) 
 Polk County (TA) 2/5/04 Completed (1) 

Atlanta (C) 10/30-31/01 Completed (8) Georgia 

Atlanta (NCSHA Conf.) 5/3–6/2003 Completed (8) 

 Augusta (Meeting) 12/1/03 Completed (1) 
Louisville (T) 6/6/02 Completed (4) Kentucky 
Louisville (T-201) TBD Completed (4) 
Murfreesboro (T) 3/14/02 Completed (5) 
Nashville (TA) 3/15/02 Completed (2) 
Knoxville (T) 3/20/02 Completed (5) 
Knoxville (TA) 9/30/02 Completed (1) 

Tennessee 

Murfreesboro (TA) 12/4/02 Completed (1) 
Mississippi  Gulf Coast (TA)  3/2/04 Completed (1) 
 Jackson (T) 4/9/02 Completed (4) 
 Gulfport (T-201) 5/1/03 Completed (3) 
 BoS (TA) 10/23/03 Completed (1) 
 Hattiesburg (TA) 10/24/03 Completed (1) 
 Gulf Coast CoC (TA) 10/27/03 Completed (1) 
 Jackson (TA) 10/28/03 Completed (1) 

Greensboro (T) 3/12/02 Completed (12) North Carolina 
Raleigh (C) 12/2-3/02 Completed (12) 

 BoS (phone TA) 12/03 Completed (1) 
Greenville (C) 9/19–20/02 Completed (6) 
Columbia (TA) 2/6/03 Completed (3) 

South Carolina 

Florence (TA) 2/24/03 Completed (3) 
 Statewide Conference 2/5/04 Completed (5) 
 MIDWEST REGION   

Cincinnati (TA) 2/11/02 Completed (1) 
Columbus (C) 4/22-24/02 Completed (4) 
Columbus (T) 5/22/02 Completed (4) 

Ohio 

Granville (T-201) 3/13/2003 Completed (8) 
Springfield (T) 4/23/02 Completed (22) 
Chicago (T) 4/24-25/02 Completed (22) 
Springfield (T/TA) 3/10–11/03 Completed (10) 

Illinois  

Chicago (T/TA) 3/13–14/03 Completed (7) 
 Chicago (TA) Ongoing Completed (1) 
 Cook County (TA) 11/12-11/15/03 Completed (1) 
 Rockford (Phone TA) 11/03 Completed (1) 
 Springfield (TA) 2/24/03 Completed (1) 

Indianapolis (T) 3/21/02 Completed (19) Indiana  
Indianapolis (TA) 1/7/03 Completed (7) 

 Indianapolis (TA) 10/27-10/28/03 Completed (1) 
Lansing (TA) 2/5/02 Completed (20) 
Lansing (T) 3/21/02 Completed (20) 
Lansing (C) 6/10-12/02 Completed (3) 
Lansing (TA) 10/7-8/02 Completed (1) 

Michigan  

Lansing (TA) 1/13/03 Completed (1) 
 Detroit (T) 9/22-9/23/03 Completed (1) 

Minneapolis (T) 3/21/02 Completed (10) 
St. Cloud (TA) 8/26/02 Completed (9) 
Minneapolis (C) 10/2-5/02 Completed (2) 

Minnesota 

Minneapolis (C) 10/2-5/02 Completed (2) 

Madison (TA-CI) 4/4/03 Completed (4) Wisconsin 

Madison (CI) 7/21/03 Completed (4) 
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State 

 
 

Location/Event Type 

 

Date 

 

Status/(CoCs served) 

  
SOUTHWEST REGION   

Little Rock (T) 3/20/02 Completed (6) 
Little Rock (C) 9/26-27/02 Completed (8) 

Arkansas 

Little Rock (T-201) 3/4/2003 Completed (5) 
Corpus Christi (T) 11/6/01 Completed (10) 
Brownsville (T) 5/14-15/02 Completed (5) 
Beaumont (T) 7/9/02 Completed (3) 
Arlington (T) 8/9/02 Completed (7) 
El Paso (T) 9/18/02 Completed (2) 
Houston (C) 11/5/02 Completed (1) 
Brownsville (T-201) 5/30/03 Completed (3) 
Dallas (T-201) 5/9/2003 Completed (8) 

Texas 

Houston (T-201) 4/25/03 Completed (2) 
 Houston (Meeting) 12/8/03 Completed (1) 
 Dallas (Meeting) 12/8/03 Completed (1) 
 El Paso (Meeting) 12/8/03 Completed (1) 

Albuquerque (T) 5/21/02 Completed  (2) 
Albuquerque (C) 8/7-9/02 Completed (2) 

New Mexico 

Albuquerque (T-201) 4/25/03 Completed (2) 
Oklahoma City (T-201) 3/17/03 Completed (3) Oklahoma  
Tulsa (T-201) 3/19/03 Completed (3) 
Slidell (Phone TA) 9/03-10/03 Completed (1) 
Whole State (Phone TA) 2/17-2/18/04 Completed (10) 

Louisiana  

Whole State (TA) 3/9/04 Completed (10) 
 GREAT PLAINS REGION   
Iowa TBD TBD TBD 

Kansas City, KS (T) 6/10/02 Completed (8) 
Columbia, MO (T) 6/18/02 Completed (8) 
Jefferson City, MO (TA) 9/16/02 Completed (8) 
Wichita, KS (C) 11/14/02 Completed (5) 

Kansas/Missouri 

Columbia, MO (T)  6/3–4/03 Completed (8) 
Grand Island (T) 4/25/02 Completed (6) Nebraska 
Grand Island (T/201) 12/11/02 Completed (6) 

 ROCKY MOUNTAINS REGION   
Denver (T) 5/2-3/02 Completed (9) 
Denver (TA) 7/23-24/02 Completed (3) 

Colorado  

Denver (C) 8/20/03 Completed (9) 
 Denver (T-201) 10/20/03 Completed (6) 
 Adams County (TA) 10/21/03 Completed (1) 

Helena (TA) 12/11-12/02 Completed (1) Montana  
Helena (TA) 3/1-2/04 Completed (1) 

North Dakota Devil’s Lake (TA) 10/28/02 Completed (1) 
South Dakota Pierre (TA) 11/21/02 Completed (1) 

Salt Lake City (T) 3/21/02 Completed (3) Utah 
Salt Lake City (TA) 7/31/02 Completed (3) 

Wyoming (High) Cheyenne (TA) 4/21/03 Completed (1) 
 Casper (TA) 3/4/04 (Completed (1) 
 PACIFIC/HAWAII REGION   

Phoenix (T) 11/15/01 Completed (3) Arizona  
Phoenix (T/TA) 2/24–25/2003 Completed (6) 
Oakland (T) 11/16/01 Completed (21) 
Pasadena (T) 2/11/02 Completed (1) 
Los Angeles (TA) 2/12/02 Completed (1) 
San Francisco (TA) 2/13/02 Completed (10) 
San Francisco (TA) 4/16/02 Completed (10) 
Los Angeles (TA) 9/18-20/02 Completed (2) 
Los Angeles (C) 10/1-6/02 Completed (1) 
San Francisco (TA) 10/17/02 Completed (1) 

California  

Kern County (TA) 11/12-13/02 Completed (4) 
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State 

 
 

Location/Event Type 

 

Date 

 

Status/(CoCs served) 

Riverside/San Bernardino (TA) 11/14-15/02 Completed (3) 
Santa Barbara (TA) 12/16/2002 Completed (5) 

 

San Bernadino (TA) 1/17/2003 Completed (1) 
 Redding (Phone TA) 6/03 Completed (1) 
 Redding (TA) 8/5-8/6/03 Completed (1) 
 San Francisco (TA) 9/17/03 Completed (1) 
 Sacramento (T) 10/23/03 Completed (6) 
 Berkeley (Phone TA) 10/03 Completed (1) 
 Los Angeles Area (TA) Ongoing In process (5) 
 Moreno Valley (TA) 2/26/04 Completed (1) 
 Seaside, CA (TA/CI) 2/17/18/04 Completed (1) 

Honolulu (T) 4/24-25/02 Completed (4) 
Hawaii/Guam Honolulu (T) 2/11–12/2003 Completed (3) 
Nevada Clark County/Las Vegas (Assessment) 1/30/04  Completed (1) 
 Clark County/Las Vegas (Assessment) 2/10/04 Completed (1) 
 NORTHWEST/ALASKA REGION   
Alaska Anchorage (TA) 10/10-11/02 Completed (2) 
Idaho Boise (T/TA) TBD In process 

Portland (T) 10/23/01 Completed (10) Oregon  
Portland (T-201) 2/12–13/2003 Completed (8) 
Seattle (T) 10/22/01 Completed (9) 
Seattle (TA) 1/29-30/02 Completed (1) 
Wenatchee (T) 5/7/02 Completed (7) 
Wenatchee (C) 5/8/02 Completed (7) 

Washington State  

Seattle (TA) 2/26–27/2003 Completed (3) 
 Seattle (TA) 11/7/03 Completed (1) 
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Appendix B  
 

List of 80 Communities Participating in the Annual Homeless Assessment 
Report 

 
Sample Site 

Type of 
Location State Continuum of Care 

Midwest 
1 CHICAGO Central City IL Chicago CoC 
2 DETROIT Central City MI City of Detroit CoC 
3 CLEVELAND Central City OH Cuyahoga County/Cleveland CoC 
4 ST PAUL Central City MN St. Paul/Ramsey County CoC 
5 LANSING Central City MI Lansing, East Lansing/Ingham County CoC 
6 ROCHESTER Central City MN Southeast/South Central MN Regional CoC 
7 SPRINGFIELD Central City OH Ohio Balance of State 
8 COUNCIL BLUFFS Central City NE City of Omaha 
9 LANCASTER Central City OH Ohio Balance of State 
10 MOORHEAD Central City MN West Central Minnesota CoC 
11 FARMINGTON HILLS City >50,000 MI Oakland County CoC 
12 WASHTENAW COUNTY Non-Entitlement MI Washtenaw County/Ann Arbor CoC 
13 PUTNAM COUNTY Non-Entitlement OH Ohio Balance of State 
14 FOREST COUNTY Non-Entitlement WI State of Wisconsin CoC 
15 NORMAN COUNTY Non-Entitlement MN Northwest Minnesota CoC 
16 COOK COUNTY Urban County IL Cook County CoC 
17 HENNEPIN COUNTY Urban County MN Minneapolis/Hennepin County CoC 
18 MACOMB COUNTY Urban County MI Macomb County CoC 
19 WASHINGTON COUNTY Urban County MN Washington County CoC 

Northeast 
20 NEW YORK CITY Central City NY New York City Coalition/CoC 
21 PHILADELPHIA Central City PA City of Philadelphia 
22 BOSTON Central City MA City of Boston 
23 HARTFORD Central City CT Hartford CoC 
24 CAMDEN Central City NJ Camden City/Camden County 
25 NIAGARA FALLS Central City NY Niagara County CoC 
26 ATTLEBORO Central City MA Greater Attleboro and Taunton CoC 
27 GLENS FALLS Central City NY Saratoga County - City of Saratoga Springs 
28 ISLIP TOWN City >50,000 NY Suffolk County CoC Group 
29 BRICK TOWNSHIP City >50,000 NJ Ocean County CoC 
30 STRATFORD City >50,000 CT Bridgeport CoC 
31 CHITTENDEN COUNTY Non-Entitlement VT Chittenden County 
32 LYCOMING COUNTY Non-Entitlement PA Central-Harrisburg Region of Pennsylvania 
33 SNYDER COUNTY Non-Entitlement PA Central-Harrisburg Region of Pennsylvania 
34 BERGEN COUNTY Urban County NJ Bergen County 
35 WESTMORELAND COUNTY Urban County PA Westmoreland County 
36 ONONDAGA COUNTY Urban County NY Syracuse/Clay/Onondaga County CoC 

South 
37 HOUSTON Central City TX Houston/Harris County 
38 DALLAS Central City TX Dallas Homeless CoC 
39 WASHINGTON Central City DC District of Columbia Homeless Services 
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List of 80 Communities Participating in the Annual Homeless Assessment 
Report 

 
Sample Site 

Type of 
Location State Continuum of Care 

40 EL PASO Central City TX El Paso CoC 
41 ATLANTA Central City GA Atlanta Tri- Jurisdictional 
42 AUGUSTA-RICHMOND Central City GA Augusta-Richmond County 
43 PORTSMOUTH Central City VA Portsmouth CoC 
44 WILMINGTON Central City DE CoC Delaware 
45 BOSSIER CITY Central City LA Northwest Louisiana 
46 SARASOTA Central City FL Sarasota/Mantee CoC 
47 HATTIESBURG Central City MS Mississippi Balance of State CoC 
48 SLIDELL Central City LA Slidell/Livingston/St. Helena 
49 DELTONA City >50,000 FL Volusia County CoC 
50 MIDWEST CITY City >50,000 OK State of Oklahoma 
51 HARDIN COUNTY Non-Entitlement KY Commonwealth of Kentucky CoC 
52 OCONEE COUNTY Non-Entitlement GA Georgia CoC 
53 MACON COUNTY Non-Entitlement GA Georgia CoC 
54 HUMPHREYS COUNTY Non-Entitlement MS Mississippi Balance of State CoC 
55 MONTGOMERY COUNTY Urban County MD Montgomery County, Maryland 
56 POLK COUNTY Urban County FL Polk/Hardee/Highlands County CoC 
57 CHESTERFIELD COUNTY Urban County VA Richmond CoC 
58 MARION COUNTY Urban County FL Ocala/Marion County CoC 

West 
59 LOS ANGELES Central City CA County of Los Angeles, Ca 
60 PHOENIX Central City AZ Maricopa CoC 
61 SAN DIEGO Central City CA City of San Diego Consortium 
62 SAN FRANCISCO Central City CA City and County of San Francisco 
63 SEATTLE Central City WA Seattle-King County CoC 
64 FRESNO Central City CA Fresno/Madera CoC 
65 MODESTO Central City CA Stanislaus County Housing & Support Services 

Collaborative 
66 PASADENA Central City CA City of Pasadena CoC 
67 BILLINGS Central City MT State of Montana CoC 
68 GREAT FALLS Central City MT State of Montana CoC 
69 FLAGSTAFF Central City AZ Rural Arizona CoC 
70 SEASIDE Central City CA County of Monterey 
71 MORENO VALLEY City >50,000 CA County of Riverside 
72 MISSION VIEJO City >50,000 CA County of Orange, Ca 
73 PICO RIVERA City >50,000 CA County of Los Angeles, Ca 
74 SKAGIT COUNTY Non-Entitlement WA State of Washington CoC 
75 ADAMS COUNTY Non-Entitlement WA State of Washington CoC 
76 CROWLEY COUNTY Non-Entitlement CO State of Colorado 
77 LOS ANGELES COUNTY Urban County CA County of Los Angeles, Ca 
78 CLARK COUNTY Urban County NV Southern Nevada CoC 
79 ADAMS COUNTY Urban County CO The Metropolitan Denver Homeless Initiative 
80 MARIN COUNTY Urban County CA Marin County 
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